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Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

Late start:
The crews got off to a late start due to confusion as to whether or not they would be working after a
Tsunami warning was issued. By 08:00, all crews were on deck, and work was started.

*********
Elevation 28m:
Work of bolting the struts at 28m was started today. Cleaning and pinning the connections, as well as
installing bolts, was ongoing.

*********
Torque verification:
Bolting of the facades was completed today at 33m. Also, bolting of the facades at 38m had been
completed about one week ago. I witnessed the torque testing at the following locations today:
- The façade bolts at Elevation 33m inside the West shaft
- The façade bolts at Elevation 38m inside the West shaft

I needed to leave the field to attend a meeting, so Sanny Khow took over the inspection and torque
testing. See his diary for additional details.

*********
Meeting:
From 13:00 until 15:45, I attended the comment review meeting (CRM) for submittal 2170R00, the
Electroslag welding plan. Attending were: R. Morrow, M. Woods, S. Soheilifard, P. Lowry (METS), R.
Mertz (METS), J. Duxbury (TY Lin), N. Vo (TY Lin), and myself from Caltrans, and B. Kick, J. Callahan, N.
Greco, M. MacDonald, J. Bowers, and D. Hester from ABF.

A list of the 19 Caltrans review comments had been emailed to all people yesterday. We reviewed each of
these comments. Most of them were relatively minor, and there was agreement that ABF would include
them in a re-submittal. The items that still require further discussion are listed below:
- PQR test specimens: METS was unclear how it would be possible to get tensile test specimens from the
PQRs as they are configured as shown in the submittal. ABF mentioned that Mr. Turpin from Portland
State would be able to best answer that question, and that he would call to explain.
- ABF clarified the sequence between the ESW welding, the NDT, the PWHT, and repairs. The order of
work will be: 1) ESW welding, 2) minor surface repairs from visual inspection, 3) PWHT, 4) NDT, 5) NDT
repairs, and 6) localized post heat on those repairs.
- Planar misalignment: ABF agreed that the issue of planar misalignment will be addressed in the full
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height mock-up.
- Root gaps: The root gaps are supposed to be 19mm +/- 3mm. The field conditions have root gaps up to
about 24mm or 25mm. Caltrans would like to see one of the PQRs welded with a root gap of 21mm or
22mm so that all of the field conditions will be covered within the +/- 3mm tolerance. ABF does not
believe this is necessary because they think the welding parameters will be essentially unchanged with the
wider root gaps. This issue was tabled for a later discussion after some additional internal discussions.

After the meeting, I started to draft a State letter in response to the submittal.
.

Bid Item: 053 T-L01-SFE.05304-0120F4 Tower Lift 01 Strut Façades East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Luis PlancarteIronworker 8.00 0.00 0.00 8.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 8.00 0.00 0.00 8.00

APP Lorenzo PadillaIronworker 8.00 0.00 0.00 8.00

JNM KIMO JOSEIronworker 8.00 0.00 0.00 8.00

JNM Wei TanIronworker 8.00 0.00 0.00 8.00

JNM JOHN CHAPMANIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW GREERIronworker 8.00 0.00 0.00 8.00

FOR KEVIN KARBERIronworker 8.00 0.00 0.00 8.00

Page 2 of 2ddrRptbyBidItem


